AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ ¥ TeTeoee T,

2. AMENDMENT/NODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. |5 PROJECT NO. tyappiicatis
0003 11/22/06

6, iSSUED BY CODE . 7. ADMINISTERED BY (i otherthsnitem®  CODE

U.S. EPA Region Vi
PLMG/RFMBIAAMS
901 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stete and ZiP Code} ) JoA.  AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC,
1231 FRYAR AVENUE
P.0. BOX 460

{SB. DATED (SEEITEM 17}

Sumner, WA 88350 : : v 10A. MODIFICATION OF CONTRACT/ORDER
NO.

68-S7-03-04 TO# 36

108. DATED {SEE iTEM 13} .

CODE FACILITY CODE { - 06/20/06
44, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
] The above numbered solicitation Is amended as set forth kn tem 14, The hour and date specified for receipt of Offers [] is extendad, {1 is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing ltems § and 1§, and returning ples of the iment; (b} By acknowledging receipt of this amendment on each copy of the offer
submitted; or (¢} By separate letter or telegram which includes a reference o the soficitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

N REJECTION OF YOUR OFFER. I by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
fetter, provided each telegram or fetter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA it required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

{y A THIS CHANGE ORDER 15 ISSUED PURSUANT TO: {Specity authority) THE CHANGES SET FORTH IN 1TEM 14 ARE MADE IN THE CON-
TRACT QRDER NO. INITEM 10A

|e. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying ofifeo,
sppropriation date, ete} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEN!ENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER iSpecify typo of modification and authority)
X ___|G.1 Ordering Services

E. IMPORTANT: Contractor [X} is not, [ 1is required to sign this document and retum coples to the issulng office.

14. DESCRIFTION OF AMENDMENT/MODRIFFCATON (Organizad by UCF section heading subject matter where feasible)

The purpose of this modification is to approve the Draft Work Plan Amendment #1 and Estimated Cost, dated October 31,
2006. Also, this modification adds the Statéement of Work (SOW) Supplement for the specific work that was added. Please
see the following pages for additional detalls.

Except as provided herein, all terms and conditions of the document referenced in item 3A or 104, as heretofore changed, remains unchanged and in full force
and effect,

5A.  NAME AND TITLE OF SIGNER (Typo or printy 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pring
JAMES E. PRICE _
158, CONTRACTOR/OFFEROR 15C DATE SIGNED [16B. J.&ITED STAT F AWERICA . 160,  DATE SIGNED
{Signatura ofpemonmwg_@ {s’ﬁ.ﬂ” of Contracting Offfecs) 11!22]2006
NSN 7540-01-152-8070 ) 30-16 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CER) 52.243



036-NA-RV-105B - Jack Waite Mine Site

Contract: 68-57-03-04, Task Order: 0036, Mod: 0003

Summary Information

Title: 036-NA-RV-105B - Jack Waite Mine Site
Period of Performance: From: 06/20/06
To: 12/31/07
Award Date: , 06/20/08
Total Funding: $515,000.00

Funding Breakout

Acet.Info Funding Category Amount
FY2006 - ONCOS9 Cost Ceiling $15,000. 00
"""""""""""""""" total:  $15,000.00
FY2006 - QPC021 Cost Ceiling | $250,000.00
""""""""""""""" Total: . §250,000.00
FY2006 - QPC049 Cost Ceiling | $250, 000,00
'''''''''''''''' Total: . $250,000.00

[M}] - Modified
[A}] -~ Added

Attachments
The following item(s) have been added:

Attachment Name

036-NA-RV~105B - Work Plan Amendment #1 Approval Note
036~NA-RV~-105B - Estimated Cost for Work Plan Amendment #1 dated
October 31, 2006

036-NA-RV-105B -~ Statement of Work Supplement
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036-NA-RV—1 05B - Work Plan Amendment #1 Approval Note

Contract: 68-57-03~04, Task Order: 0036, Mod: 0003

Work Plan Amendment #1 Approval Note

The contractor is to proceed with the draft work plan amendment #1 and budget, dated
October 31, 2006. As shown in the table below, the approved work plan budget ceiling is
still $622,275, which has been incremental funded at $535,000. This funding ceiling shall
not be exceed without the written authorization of a contracting officer.

‘ . Approved Work Plan Funding
Task Order Number Site Name Ceiling : Ceiling
036~NA-RV~105B Jack Waite Mine Site $622,275 $515,000
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036-NA-RV-105B - Estimated Cost for Work Plan Amendment #1 dated October
31, 2006

Contract: 68-87-03-04, Task Order: 0036, Mod: 0003

ESTIMATED COST

TASK  APPROVED WORK  REQUESTED PROPOSED
PLAN BUDGET BUDGET AMENDED BUDGET
AMENDMENT #1
01 PP $38,008.00 $0.00 $38,008.00
02 CR $9,398.00 $0.00 -$9,398.00
03 FI $176,270.00 $48,765.00 - $225,035.00
04 SN $6,500.00 50.00 . $6,500.00
05 AN $8,371.00 $0.00 $8,371.00
06 DE $2,598.00 $0.00 $2,598.00
08 PD $184,221.00 $0.00 $184,221.00
101D ' $63,360.00 $0.00 $63,360.00
11ED . $55424.00 $0.00 $55,424.00
13 DS $25,199.00 $0.00 $25,199.00
15C0 $4,161.00 $0.00 | $4,161.00
Total | $573,510.00 $48,765.00 $622,275.00
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036-NA-RV-105B - Statement of Work Supplement

Contract: 68-87-03-04, Task Order: 0036, Mod: 0003

Statement of Work Supplement
Task 3

Aerial Survey (Digital Photography and LiDAR)

This work will provide for a detailed site layout (i.e., roads, tree-line, etc.) from digital photography and site-wide
topography including site features and drainage basin — approximately 6,400 acres. Mapping associated with this work
will provide AutoCAD files (DEM, DTM, TIN) for excavation/grading quantities and plans. Aerial ortho-rectified
photographs will be useful for overall site mapping and planning. LiDAR provides detailed digital elevation model
(DEM) for ground topography. ‘
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